

General deadlines	Deadlines 2012	Action/deadline	Responsibility	NCC	Dan	Est	Fin	Ice	Nor	Swe
Last Friday in January	27 January 2012	Deadline for major update proposals for NordDRG (NordDRG Forum) from the national organizations	National organisations Nordic Casemix Centre working groups							
First Friday in February	03 February 2012	NordDRG Forum update - Major updates	Nordic Casemix Centre							
Third Friday in February	17 February 2012	Deadline for minor update proposals for NordDRG (NordDRG Forum) from the national organizations	National organisations Nordic Casemix Centre							
First Friday in March	02 March 2012	NordDRG Forum update - All updates	Nordic Casemix Centre							
Before third Friday in March	<i>Not decided, before 23 March 2012</i>	Expert Network Meeting regarding recommended updates	Nordic Casemix Centre and National organisations							
One week after Expert Network Meeting	<i>Not decided, before 30 March 2012</i>	Report of Expert Network Meeting results List of accepted, rejected and postponed proposals	Nordic Casemix Centre							
Two weeks after Expet Network Meeting	<i>Not decided, before 6 April 2012</i>	Preliminary list of technical and DRG changes	Nordic Casemix Centre							
Before second Friday in April	<i>Not decided, before 13 April 2012</i>	Board Meeting on update decisions	Board							
Last Friday in April	27 April 2012	Delivery of Common Nordic list of DRG changes and technical changes to Datawell	Nordic Casemix Centre							
First Friday in May	04 May 2012	Delivery of national lists of DRG changes and technical changes to Datawell	National organisations							
Second Friday in May	11 May 2012	Delivery of Nordic Common Planning version PL0 definition tables with table of changes from previous year delivered to all national organisations	Datawell							
<i>Comments from national experts may result in changes of the Planning version PL0. If new version (0.x) is necessary the process is delayed and counting of deadlines are restarted.</i>										
Third Friday in May	18 May 2012	Delivery of National Planning PL0-versions definition tables with table of changes from previous year delivered to each national organisation	Datawell							
Last Friday in May	25 May 2012	Comments and corrections to Nordic Common Planning version PL0	Nordic Casemix Centre and National organisations							
<i>Comments from national experts may result in changes of the Planning version PL0. If new version (0.x) is necessary the process is delayed and counting of deadlines are restarted.</i>										
First Friday in June	1 June 2012	Publication of Nordic Common planning version 1.0 definition tables to program suppliers	Datawell and Nordic Casemix Centre							
First Friday in June	1 June 2012	Comments and corrections to National Planning 0-versions	National organisations							
<i>If national comments are delayed the publication of the national version at issue may be delayed</i>										
Second Friday in June	8 June 2012	Publication of National Planning version 1.0 definition tables to program suppliers	Nordic Casemix Centre							
Last Friday in June	29 June 2012	Publication of Planning version groupers	Main Program supplier (DataWell)							
Last Friday in June	29 June 2012	Publication of table of changes of definition tables of Planning versions (PL1) from previous year with each change linked to case at issue in List of Technical and DRG changes	Datawell							
Last Friday in June	29 June 2012	Delivery of National ICD and NCSP versions to Nordic Centre	National organisations							
First Friday in August	3 August 2010	NCSP+ and ICD+ update by Nordic Centre	Nordic Casemix Centre							
Second Friday in August	10 August 2010	Comments and corrections to NCSP+ mapping	National organisations							

<p>The Excel version of NCSP+ table includes a date when each code is taken in use in each national version (use_ice, use_fin etc). The national organisations responsibility is to check that all national changes are included and that the new codes are mapped to a corresponding NCSP+ code (which may be new or old).</p> <p>The structure of ICD+ will be developed before end of 2011.</p> <p>If no comments are received before the deadline, the mapping in NCSP+ is considered valid for further work.</p> <p>The excel version includes filters which makes finding of the changed codes easier. (Filter for example for use_fin=2009-01-01 or just use_fin=2009-01-01)</p>										
Third Friday in August	17 August 2012	Delivery of updated list of DRG changes and Technical changes for Common Nordic NordDRG	Nordic Casemix Centre							
Third Friday in August	17 August 2012	Delivery of updated NCSP+ and ICD+ and all basic classifications to Datawell	Nordic Casemix Centre							
Forth Friday in August	24 August 2012	Delivery of updated list of DRG changes and Technical changes for National versions	National organisations							
First Friday in September	7 September 2012	Delivery of Nordic Common PR0 definition tables with table of changes from PL1 version	Datawell							
Second Friday in September	14 September 2012	Comments and corrections to Nordic Common PR0 version	Nordic Casemix Centre and National organisations							
<p>The national organisations must use the week before they get their own versions to comment the Nordic Common version definition tables. The comments will ease the work with the national versions. If substantial problems are detected the national version may be corrected before delivery.</p>										
Second Friday in September	14 September 2012	Delivery of National PR0 definition tables with table of changes from PL1 version	Datawell							
<p>National organisations will have 3 weeks for checkup of PR0 definition tables</p>										
First Friday in October	5 October 2012	Comments and corrections to National PR0 version	Nordic Casemix Centre and National organisations							
<p>All comments must be available at this date. Otherwise the publication of the definition tables and the groupers will be delayed.</p>										
First Friday in October	5 October 2012	Publication of NordDRG Nordic Common Production version (PR 1.0) definition tables to program suppliers	Datawell and Nordic Casemix Centre							
Second Friday in October	12 October 2012	Publication of NordDRG National Production versions (PR 1.0) definition tables to program suppliers	Datawell and Nordic Casemix Centre							
First Friday in November	2 November 2012	Publication of Production version groupers	Main Program supplier (Datawell)							
Last Friday in November	30 November 2012	Publication of table of changes of definition tables of Production versions from previous year with each change linked to case at issue in the List of Technical and DRG changes	Datawell							
Last Friday in November	30 November 2012	Publication of NordDRG manuals for Nordic Common version	Nordic Casemix Centre							